REQUEST FOR QUAILIFICATIONS

BY
THE GUILFORD COUNTY BOARD OF EDUCATION

FOR
CONSTRUCTION MANAGER AT RISK
AND
PROVIDING A GUARANTEED MAXIMUM PRICE
FOR THE CONSTRUCTION

OF

THE NEW JAMESTOWN MIDDLE SCHOOL TO BE
LOCATED OFF HARVEY ROAD IN JAMESTOWN, NORTH
CAROLINA

AND/OR

FOR THE RENOVATION AND NEW CONSTRUCTION OF
THE RAGSDALE HIGH SCHOOL AND/OR THE NEW
AUTISM WING LOCATED AT 602 HIGH POINT ROAD,
JAMESTOWN, NORTH CAROLINA

To PROVIDE PROFESSIONAL CONSTRUCTION

MANAGEMENT SERVICES DURING PORTIONS OF THE
DESIGN PHASE AND, IF THE GMP IS APPROVED,
DURING THE CONSTRUCTION OF THE PROJECT

THROUGH TRADE CONTRACTS HELD BY
CONSTRUCTION MANAGER



¢ 5 Guilford
6‘ "CDLH'IW Schools

STRIVING. ACHIEVING. EXCELLING.
ADVERTISEMENT FOR QUALFICATIONS

GUILFORD COUNTY SCHOOLS
CONSTRUCTION MANAGER AT RISK
JAMESTOWN MIDDLE AND/OR RAGSDALE HIGH SCHOOLS

The Guilford County Board of Education is accepting proposals for Construction
Manager at Risk for the new construction of the Jamestown Middle School and/or
the renovation and new construction of the Ragsdale High School and the new
Autism Wing located in Jamestown, NC until 2:00 pm on Thursday, June 9, 2008 at
the Guilford County Schools Purchasing Department, 501 West Washington St.,
Greensboro, NC 27401. The Jamestown Middle School project will be the
construction of a new middle school located on 69.10 acres off Harvey Road in
Jamestown, North Carolina. The school is estimated to be approximately 161,154
square feet of conditioned space.

Qualified Construction Managers at Risk are also being asked to provide proposals
for the demolition and renovation of portions of the existing Ragsdale High School
and the new Autism Wing located in Jamestown, North Carolina. The work will
include the incorporation of the existing Jamestown Middle School into the campus
of the new Ragsdale High School, including new construction and the addition of a
new Autism Wing on the new campus. Ragsdale High School is located on High
Point Road in Jamestown, North Carolina.

Qualified Construction Managers at Risk firms will be reviewed to determine their
ability to provide services for either one or both of these projects. Selection of the

Construction Manager at Risk firm for either one or both of these schools will be at
the sole discretion of Guilford County Schools.

Qualifications Questionnaire, Instructions to Proposers and other project
information is available by contacting John Mann, Purchasing Officer at 336-370-
3238.

A mandatory pre-proposal conference will be held at 10:00 am on Tuesday, May
27, 2008, at the Guilford County Schools Purchasing Department, 501 West
Washington St., Greensboro, NC 27401.

John Mann, CLGPO
Purchasing Officer



QUALIFICATIONS QUESTIONAIRE

REQUEST FOR PROPOSALS
BY
THE GUILFORD COUNTY BOARD OF EDUCATION

FOR

CONSTRUCTION MANAGER
AT RISK

PROVIDING A GUARANTEED MAXIMUM
PRICE

FOR

THE NEW CONSTRUCTION OF THE JAMESTOWN MIDDLE SCHOOL

AND/OR

THE DEMOLITION AND RENOVATION AND THE NEW CONSTRUCTION
OF THE RAGSDALE HIGH SCHOOL AND/OR NEW AUTISM WING, ALL OF
WHICH ARE LOCATED IN JAMESTOWN, NORTH CAROLINA
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Instructions:

THE FOLLOWING QUESTIONNAIRE IS DESIGNED TO ASSIST PROPOSERS IN
RESPONDING TO SECTION I1.B. RFP. NOTHING IN THIS QUESTIONAIRE
SHALL BE CONSTRUED TO PREVENT THE PROPOSER FROM ATTACHING
ADDITIONAL INFORMATION NOT REQUESTED HERE BUT WHICH THE
PROPOSER BELIEVES RESPONSIVE TO THE RFP. CONVERSELY, NOTHING IN
THIS QUESTIONAIRE SHALL BE CONSTRUED AS A WAIVER BY THE OWNER
FROM EXPECTING ANY ADDITIONAL INFORMATION FROM THE PROPOSER
NOT REQUESTED HERE BUT OTHERWISE REQUESTED IN THE RFP.

Project Title and Location:

Proposer's Name:
Address
Phone Fax

E-mail

List all licenses by name and license number held in the State of North Carolina
(including but not limited to contractor's licenses, business licenses, etc.) and provide a
copy of your most recent license application.

Profile of Proposer
a. Give corporate history of firm including:

(1) year first organized
(2) organizational structure, (e.g. LLC, Corp., Partnership, etc.)

(3) state of incorporation
(4) years in business
(5) corporate officers
(6) major shareholders/partners
(7) years providing CM at Risk related services
(8) number of projects providing CM at Risk related services

(9) number of years/projects/type providing other construction related
services

Attach evidence of authority to do business in North Carolina.
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Annual dollar workload listed for each of the last five (5) years inclusive of
projects per year:

2006 #proiects $ tot.
2005 #projects $ tot.
2004 #projects $ tot.
2003 #projects $ tot.
2002 #projects $ tot.

List projects for which firm is currently committed including:
(1) name & location of each project;
2 time frame to complete each project; and
(3) $ value of each project.

If proposer is joint venture, see Section 11.13. 5.4, RFP and provide
requested information below.

Attach current audited financial statement.

Attach letter from surety company or its agent licensed to do business in
North Carolina verifying proposer's capability of providing adequate
performance and payment bonds for this project.

List all construction projects where proposer has performed work for public
entities, including but not limited to schools, universities, counties, cities,
states, the federal government or any agencies of the state or federal
government as a CM@ Risk, general, electrical, mechanical or plumbing
contractor, over the past 10 years. ldentify role on each project.

List by case name and case number all pending litigation in which proposer is
involved as a party or proposer's officers are involved as parties in their
official capacity. Include cases pending in any Federal or State jurisdiction,
court, commission, regulatory body or other authority having the power to
determine the rights of parties appearing before it. Also list all arbitrations
proposer is involved in as a party and the name, location and owner of the
property at issue.
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Within last five (5) years, has any contract for construction or CM at
Risk services of proposer's been considered in default, suspended or
terminated for cause? If so, please attach an explanation of the matter
including the name and location of the project, the name and address of
the owner's representative, and all pertinent details of the default,
suspension or termination.

Within the last five (5) years, has proposer's contract or any portion of
the work connected to the contract been completed by the Owner or
proposer's surety? If so, please attach an explanation providing the name
and location of the project, the name and address of the owner's
representative, and all pertinent details of the matter.

Within the last five (5) years, has proposer been debarred or suspended
for any reason by any federal, state or local government procurement
agency or refrained from bidding on a public project due to an agreement
with such procurement agency? If so, please attach a full explanation.

Within the last five (5) years, has proposer been named in any action,
administrative proceeding, or arbitration in which it was alleged that the
proposer failed to comply with N.C. Gen. Stat. Chapter 22C, or any
similar state or federal statute requiring the prompt payment of
subcontractors? If so, please attach a full explanation.




m. Within the last ten (10) years, has the proposer or any predecessor or related
entities, or any officers, shareholders/partners or key personnel of the
proposer ever been convicted of or pleaded guilty to any crime (a) related to
the bid process for contracts on public or private projects or (b) involving
fraud or misrepresentation? If so, please attach a full explanation.

Project Experience - Please review Section I1.B, 1. et seq. and follow the instructions
therein. All instructions in the RFP must be followed to the letter. Nothing listed below
shall relieve the proposer of the responsibility to follow all instructions in Section 11.B,
1. et seq. of the RFP.

List three projects of similar size and complexity performed by proposer,
(Section 1. B, 1.1) in the past seven years:
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For each of the three projects, include specific details on the extent to which pre-
construction & construction phase services outlined in Section |. B were provided.

If the proposer manages projects from multiple offices, indicate from which office each
of the three similar projects were managed Indicate which office will manage this project.

For the projects listed above where CM at Risk services were provided, list
@) the Guaranteed Maximum Price (if given), or if not given, the
estimated cost provided by you, and
(b) the total cost of the project at completion.

Please attach an explanation for each project where total project cost exceeded GMP
or estimated project cost by greater than 10 per cent (10%).

For the three (3) projects listed above where CM at Risk services were provided, list
per project:

@) number of days allocated to complete work in original schedule;

(b) number of days added by change order; and

(c) number of days taken for actual completion.
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Please attach explanation for any project completion date greater than 30 days
beyond the original schedule as adjusted by change order.

For the three (3) projects listed above, attach project owner references including the
name, address, telephone and fax numbers, and e-mail address of the project owner
representative.

Key Personnel, Section 11.B.2. RFP.

1. List of key personnel who will be assigned to the project (specifying project phase, if
applicable) (Section 11.B.2.1).

Attach sworn statement that the above persons will be exclusively assigned to this
project for its duration (or until completion of the present phase to which they will be
assigned).

2. For each person listed above, list what aspects of pre-construction or Construction the
person will handle. For those persons who will divide their time between pre-
construction and construction phases, please indicate what percentage of their time
will be devoted to each phase. Please also specifically designate the names of persons
providing constructability services during preconstruction.




Questionnaire

Page 7 of 9

3.

For each person listed in response to No. 1 & 2 above, list his/her experience
with  proposer firm, other prior and relevant experience in
construction/design, and the person's location. For each project that the
person was involved in identify dollar value of the project, delivery method
used and that persons role on the project.

Attach corporate organization chart indicating the placement of each of
the persons listed in response to No.'s | & 2 above.

Attach the resumes of each person listed in response to No.'s 1 & 2 above.

Project Planning, Section 11.B.4, RFP

1.

Attach a written description of the proposer's organization and
management as a CM at Risk.

In the attachment requested above, indicate how the proposer as CM at Risk
will perform services on the project in both the pre-construction and
construction phases.

Following the instructions set forth in Section 11.B.4.2 et seq. please
attach your responses to the information requested in the following
paragraphs of the RFP:

(a) Value Engineering (para. 4.2.1);

(b) Constructability Issues (para. 4.2.2);

(c) Cost Model/Estimates (para. 4.2.3);

(d) Project Tracking/Reporting (para. 4.2.4);

(e) Request for Information (RFI) and shop drawings (para. 4.2.5);
(f) Quality Control (para. 4.2.6);

(9) Schedule and Staffing Plan (para. 4.2.8).
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4. Minority Participation (Section Il. B, 4.2.7): In addition to the information
requested in Section I1. B, 4.2.7 of the RFP, please attach your proposed
plan to meet or exceed MWBE and HUB participation levels on this
project. Please also attach at least three past MWBE and HUB plans
prepared by your firm and utilized on other public construction projects
where you were the CM at Risk or general contractor, and provide
information indicating whether MBE and HUB goals were met or
exceeded on those projects.

This the day of , 2008.

Proposer Company Name

By:

Title:

Attest:
(SEAL)

VERIFICATION

| HEREBY CERTIFY THAT THE RESPONSES OF

ARE CORRECT AND TRUTHFUL TO THE BEST OF MY KNOWLEDGE AND FOR
THOSE RESPONSES GIVEN WHICH ARE BASED ON INFORMATION AND
BELIEF, THOSE RESPONSES ARE TRUE AND CORRECT BASED ON MY
PRESENT BELIEF AND INFORMATION.

This the day of , 2008.

By:
Title:
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APPENDIX F
STATE OF
COUNTY OF
l, , @ Notary Public in and for the County and State
aforesaid, do hereby certify that personally came
before me this day and acknowledged that he is of
and by that authority duly given and as an act of , the foregoing
instrument was signed by , its , attested by

him/herself as Secretary, and sealed with the common seal of said corporation.

IN WITTESS WHEREOF, | have hereunto set my hand and Notarial Seal this the
day of , 200_.

Notary Public

My commission expires:




SECTION 1-- INSTRUCTIONS TO PROPOSERS

A. DEFINITIONS

1. CONSTRUCTION MANAGER means an entity properly licensed as a general
contractor under the law of the State of North Carolina to provide the services
provided for in this RFP, and for the purposes of this contract also means a
Construction Manager At Risk.

2. CONSTRUCTION MANAGER AT RISK (Hereinafter sometimes referred to
as: the CM) means a Construction Manager that has contracted to give a
Guaranteed Maximum Price for the construction of the Project, and has assumed
the risk of the actual cost of the construction exceeding that Guaranteed
Maximum Price.

3. OWNER means the Guilford County Board of Education

4. PROJECT means all structures, buildings, site work, landscaping, or other
improvement to real property of every kind and nature provided for or
reasonably inferable from the Construction Documents published at the end of
the design phase of the project by the Project Designer.

5. PROJECT DESIGNER means the firm or firms of architects or engineers or
both (and their consultants) which have undertaken to design the Project
pursuant to a contract with the Owner (Hereinafter: the Design Contract).

6. PROJECT BUDGET is set forth in the RFP data sheet and outlines various fees
and reserves retained by the owner which must be deducted from the project
budget to arrive at an Amount Available for Construction. All costs included in
the Guaranteed Maximum Price must be within the Amount Available for
Construction.
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B.

SUMMARY

Section | - 1 Construction Management Services 5/12/08

The object of this Request For Proposal (RFP) is for the Owner to select a
Construction Management (CM) firm AT RISK to provide professional
construction management services during the design and the construction of
the Project as described in this Request for Proposal (RFP).

The CM contract will be performed in at least two phases. Phase | will
include the pre-construction phase services and the preparation and
submission of the Guaranteed Maximum Price (GMP). Phase Il will include
the award and management of numerous principal and specialty trade
contracts for others to provide the actual construction of the Project.
Because the CM will be providing only professional services for the benefit
of the owner based on a fee for such services, this procurement will be made
in accordance with provisions of G.S. 143-64.31 which require that firms
qualified to provide such services be selected on the basis of demonstrated
competence and qualification for the type of professional service required
without regard to fee and thereafter negotiate a contract for those services at
a fair and reasonable fee with the best qualified firm.

The Construction Manager will be an integral member of the Project Team,
consisting of representatives from the Owner, the Project Designer, and
other consultants, as required. Generally, it will be the responsibility of the
Construction Manager to integrate the design and construction phases,
utilizing his skills and knowledge of the general contracting, to develop
schedules; prepare detailed project construction estimates; study labor
conditions; and, in any other way deemed necessary, to contribute to the
development of the project during the pre-construction / design phase.
During the construction phase, the CM will be responsible for effecting the
construction of the project within the Guaranteed Maximum Price (GMP)
and providing all necessary construction services through Trade Contractors
selected as hereinafter provided.

Upon selection of the construction management firm by the Owner, the
resulting contract will authorize the CM to provide pre-construction phase
services only, including without limitation the provision of a Guaranteed
Maximum Price for the final completion of the Project by the CM.

Subsequently, at the end of the pre-construction phase, and in accordance
with the terms and conditions of this RFP, the CM will ordinarily execute a
contract to include the accepted Guaranteed Maximum Price and to
authorize the CM to receive bids and award Trade Contracts to accomplish
the construction of the Project. The owner may require that the bid process
occur prior to development of the GMP.
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All work performed under this contract shall be in accordance with the
General Conditions of the Contract hereinafter set as modified or
supplemented by any Contract Amendments, Special Conditions, or other
Contract Documents as listed hereinafter, any addenda, and other
components of the Contract.

The Owner anticipates award of a contract with the successful construction
management firm upon completion of fee negotiations.

ISSUING OFFICE

1.

The Issuing Office is the Guilford County Schools Purchasing Department
located at 501 West Washington Street, Greensboro, North Carolina 27401.
All inquiries about the proposal or otherwise relating to forms should be
directed to John Mann, Purchasing Officer.

Inquiries related to the technical site or construction should be directed to
Dennis A. Cole, 617 W. Market Street, Greenshoro, North Carolina, 27401.
This is NOT the Issuing Office.

The Issuing Office shall be the sole point of receipt of responses, proposals
and forms.

PRE-PROPOSAL CONFERENCE

1.

A Pre-Proposal Conference inclusive of site tour will be held as set forth on
the foregoing Data Sheet.

A walk through of the Ragsdale High School Project site area will be
conducted immediately following the Pre-Proposal Conference. The new
Jamestown MS site is currently in a natural state and a walk-thru will be
allowed upon request.

ATTENDANCE AT THE PRE-PROPOSAL CONFERENCE
IS MANDATORY.

DUE DATE AND TIME

1.

One (1) original plus ten (10) copies (for a total of 11) of the Proposal must
be received at the Issuing Office as set forth on the foregoing Data Sheet in
order to be considered. Submission of three (3) electronic copies of the
proposal either on a CD or a flash drive are also strongly encouraged, but
does not substitute for the required written copies. Proposers are requested
to clearly mark the "Original™ set of the Proposal.

Each proposal shall be properly labeled with the date and time the proposals
are due, the title of the project, and the name of the person, firm, or
corporation making the proposal.

The Owner will evaluate the proposals as hereinafter provided.
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4, Proposers mailing proposals shall allow sufficient mail delivery time to
insure timely receipt by the Issuing Office. Proposals or unsolicited
amendments to proposals arriving after the due date and time will not be
considered.

5. LATE PROPOSALS CANNOT BE ACCEPTED. Proposals are to be
delivered to the Issuing Office addressed to the Issuing Office and clearly
designated as Proposal for this RFP. The Owner recommends against use of
mail or delivery services that will not guarantee delivery directly to this
office. Proposals delivered to any other location will not be considered
"received"” until they arrive at the location specified above. This Owner will
not waive delay in delivery resulting from need to transport a proposal from
another location, or error or delay on the part of the carrier.

QUESTIONS AND INQUIRIES

Questions and inquiries shall be directed to the individual(s) referenced with
the Issuing Office above. The Issuing Office will be open during normal
business hours and business days.

TERMINOLOGY

All references in this RFP to the Construction Manager, Proposer, Project
Designer/Engineer, and other person or persons are made relative to the singular
person, male gender (e.g "he", "him", "his", etc.) These are intended only as generic
terms relative to number and gender and are employed solely to simplify text and to

conform with commonly used construction specifications language.

SITE INVESTIGATION

By submitting a proposal the Proposer acknowledges that he has investigated and
satisfied himself as to the conditions affecting the work, including but not restricted
to those bearing upon transportation, disposal, handling and storage of materials,
availability of labor, water, and electric power. Any failure by the Proposer to
acquaint himself with the available information will not relieve him from
responsibility for estimating properly the cost of successfully providing the services
required. The Owner shall not be responsible for any conclusions or interpretations
made by the Proposer of the information made available by the Owner.

EVALUATION PROCEDURE

1. After the closing date for receipt of Proposals, the Owner shall open the
Proposals and initially classify the Proposals as:

1.1 Complete and acceptable.

1.2 Incomplete or otherwise unacceptable.
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Offerers whose proposals are unacceptable shall be so notified.

An Owner's "Pre-selection Committee™ will evaluate the complete and
acceptable Proposals (including required Qualification Material) that are
timely and properly submitted.

The Pre-selection Committee will include membership as outlined in
Appendix G.

The Pre-selection Committee will form a shortlist of three firms whose
proposals, in the judgment of the committee, offer the most desirable plans
for the provision of services considering, among other things, the experience,
expertise, and reputation of the proposing firm, together with due
consideration of proffered quality, performance and the time specified in the
proposals for the performance of the contract.

The Pre-selection Committee will ordinarily receive oral presentations from
each of the shortlisted firms. NOTE: The Owner reserves the right to make
an award based on initial offers without receiving oral presentations. The
Owner reserves the right to request clarifying information from any and all
Proposers at any time during the evaluation process.

The Pre-selection Committee will rank the top three shortlisted firms in
priority order based on the criteria outlined in Section Il of this RFP and will
recommend this slate of firms to the Board of Education for their
consideration and approval.

J. RIGHT TO REJECT PROPOSALS AND WAIVE INFORMALITIES

1.

The Owner reserves the right to cancel this RFP at any time before the date
set for the receipt of proposals.

The Owner reserves the right to reject either all proposals after the opening
of the proposals but before award, or any proposal, in whole or part, when
it is in the best interest of the Owner. For the same reason, the Owner
reserves the right to waive any minor irregularity in a proposal.

K. LICENSES AND QUALIFICATION

1.

Proposers must possess all licenses required by North Carolina law,
including, at a minimum, an unlimited general contractor's license in the
building classification under N.C. Gen. Stat. Chapter 87, and shall submit
proof of current licensing with their proposal.
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The Owner reserves the right to require that the Construction Manager
demonstrates that it has the skills, equipment and other resources to
satisfactorily perform the nature and magnitude of work necessary to
complete the project within the proposed contract schedule.

L. CLARIFICATIONS AND ADDENDA

Should a Proposer find discrepancies in the RFP documents, or should he
in doubt as to the meaning or intent of any part thereof, he must, not later
than seven (7) working days prior to the proposal due date, request
clarification in writing from the Issuing Office, which may issue a written
Addendum to the RFP. Requests shall include the RFP name.

Oral explanations or instructions with respect to the RFP will not be
binding; only written Addenda may be relied upon. Any Addenda resulting
from these requests, or from questions raised at the mandatory pre-proposal
meeting, will be mailed to all listed holders of the RFP's no later than five
(5) calendar days prior to the proposal due date.

Any addendum amendments to the RFP must be acknowledged with
submission of the proposal.

M. ECONOMY OF PREPARATION

Proposals should be prepared simply and economically, providing a straight
forward, concise description of the Proposer's offer to meet the requirements of the

RFP.

N. CONFIDENTIAL PROPRIETARY INFORMATION

Proposers should give specific attention to the identification of those portions of
their proposals which they deem to be confidential, proprietary information or
trade secrets, and provide any justification of why such materials, upon request,
should not be disclosed by the Owner under North Carolina public records laws.
Proposals will be publicly opened. Proposers must clearly indicate each and every
section that is deemed to be confidential, proprietary or a trade secret as required
by statute. It is NOT sufficient to preface your entire proposal with a proprietary
statement.
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0. MINORITY WOMEN BUSINESS ENTERPRISE BUSINESS
1. Minority business enterprises are encouraged to respond to this RFP.

2. The verifiable goal for minority business participation pursuant to N.C.
Gen. Sta. § 143-128 f is set at not less than 12.46% of the total value of
the work, inclusive of all fees. Written guidelines specifying the actions
that the CM must take to ensure a good faith effort in the recruitment and
selection of minority/women businesses for participation in contracts
awarded under this section are set forth in Appendix C and are herein
incorporated by reference as if fully set forth herein.

3. The Owner encourages Proposers to exceed this minimum MWBE
participation level wherever possible.
P. PROPOSAL AFFIDAVIT
The Proposal Affidavit included in Appendix F must be executed by each
responding Proposer and submitted with the Proposal.
Q. MULTIPLE / ALTERNATIVE PROPOSALS

Proposers may not submit more than one (1) proposal nor may Proposers submit
an alternate to this RFP.
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R.

JOINT VENTURE PROPOSERS

If the Proposer is a joint venture firm, the Proposer must provide all identification
information for all parties and all requirements for all parties (i.e., licenses,
insurance, etc.) as requested. As part of the proposal submission under the category
of Project Planning - General, the Proposer must identify the responsibilities of each
joint venture party with respect to the scope of services/work inclusive of the
requirements for each entity based on such services as described in this RFP
document. All joint venture parties will be held responsible for the contract
obligations jointly and severally.

INCURRED EXPENSES

The Owner will not be responsible for any costs incurred by any Proposer in
preparation and submittal of a proposal.

END OF SECTION |




PROPOSALS AND EVALUATION

A.

PROPOSAL SUBMITTALS

Responses to the RFP are to consist of the following:

1.

Verification of Minimum RFP Reguirements: All Proposers will be
required to submit evidence of compliance with the Minimum
Requirements of this RFP.

Proposal Submittal: All Proposers will be required to submit one (1)
original and ten (10) copies (for a total of 11) of the Proposal. Submission
of three (3) electronic copies of the proposal either on a CD or a flash
drive are also strongly encouraged, but does not substitute for the required
written copies.

Transmittal Letter: A transmittal letter prepared on the Proposer's
business stationery must accompany the Proposal Submittal. The purpose
of this letter is to transmit the Proposal. Therefore, it should be brief, but
shall list all items contained within the Proposal. The letter must be signed
by an individual who is authorized to bind the Proposer to all statements
contained in the Proposals.

Signing of Forms: The Proposal, if submitted by an individual, shall be
signed by the individual; if submitted by a partnership or joint venture,
shall be signed by such member or members of the partnership or joint
venture as have authority to bind the partnership or joint venture; if
submitted by a corporation, shall be signed by an officer, and attested by
the corporate secretary or an assistant corporate secretary. If not signed by
an officer, there must be attached a copy of that portion of the by-laws or a
copy of a board resolution, duly certified by the corporate secretary,
showing the authority of the person so signing on behalf of the corporation.
Signatures shall be under seal, i.e.: indicated by the word "(Seal)"
following signature of individual and partner bidders, and indicated by
affixing the Corporate Seal at corporate signatures.

PROPOSAL REQUIREMENTS

Minimum Requirements: The following information must be furnished in the

proposal. Failure to include any of the items listed below may disqualify response.
Criteria are listed in order of importance; however, no point value is assigned to
any criterion by the Owner, rather all criteria will be considered together with
greater weight given to first-listed criteria. Proposer should describe in detail and
provide evidence supporting the qualifications below. All Proposers are to
compile their Proposals in the order listed below.

Request For Proposal - Section 11 - 1 Construction Management Services 5/12/08



1. A Proposer, to be considered, must have a minimum of five (5) years of
experience as a Construction Manager or General Contractor in providing the
Pre-Construction and Construction Phase Services outlined in Section V. This
is a minimum requirement and firms with additional experience will receive
additional consideration. If a Proposer is a joint venture firm, at least one
joint venture party must have a minimum of five years of said experience and
the other joint venture party or parties must have a minimum of three years of
said experience.

1.1

1.2

1.3

Each proposer is to submit information on three projects of similar
scope and complexity that have been completed by the proposer
within the past seven years or be substantially complete (available for
use for its intended purpose). The information for each project shall
include specific details on the extent to which preconstruction and
construction phase services were provided. Experience with a wide
variety of building types and building clients is acceptable.

If the proposer manages projects from multiple offices, indicate
From which office each of the three similar projects was managed.
Indicate which office will manage this project.

Proposers shall clearly indicate the type of contract under which the
pre-construction and construction phase services were provided for
the three similar projects (e.g general contract, CM agency, CM at
risk, design-build, etc.).

2. Key Personnel

2.1

2.2

2.3

Request For Proposal -

11/17/06

Provide a detailed but concise resume (inclusive of educational
background and all prior work experience) on each of the key
personnel only to be assigned to this project. Such personnel should
include, but are not be limited to, the Project Manager, Field
Superintendent(s) and other key personnel who may be required. A
Project Executive (by whatever name called) must also be named in
Key Personnel but need not be exclusively assigned to this Project.

Within your description include the following on each individual:
Experience with your firm (preferably on one or more of the three (3)

projects noted in Section Il B. 1. above) as well as other prior
experience, noting the role played by the person.

Section Il - 2 Construction Management Services



2.4

2.5

2.6

2.7

2.8

2.9

Specify percentage of time to be committed to this project during both
the pre-construction and construction phases.

Note where these key personnel are located (e.g., local office in what
geographic location, main headquarters in what geographic location,
etc.).

Note which of the following items (under headings of Preconstruction
and Construction) will be handled by which key person; in addition,
please identify person who will handle overall management of this
project:

2.6.1 Pre-Construction: Design review, constructability issues,
cost model estimates, schedule, value analysis, and
procurement.

2.6.2 Construction: Coordination of subcontractors, trades
people, vendors, suppliers, Safety, Quality control/
inspections, shop drawing review, change order review,
claims resolution, schedule control, commissioning, and
payment approval.

On the page opposite to the resume / background of each individual,
please show the corporate organizational chart for this project and
where this person is positioned.

Name and Qualifications of the firm/personnel providing
interdisciplinary coordination/constructability review of Contract
Drawings and Specifications. Provide detailed description of the
process to be used.

Include a statement from your firm committing to assigning these
proposed personnel if your firm is the selected CM firm.

3. References:

Provide three (3) references per the experience list in Section Il B. I. above.
The references must be project owners or project owner representatives.
Provide a contact name, address, telephone number and project name and
location for each reference. Such references are to be from different projects;
that is, only one reference per project is allowed. The Owner reserves the
right to contact references given as well as the others associated with the
other projects listed in Section Il B. 1. above or any other source available.
Such references will be held in the strictest confidence.

Request For Proposal -
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4, Project Planning:

4.1

4.2

Request For Proposal -

General: Provide a brief, overall description of how the CM will be
organized and managed, and how the services will be performed in
both the Pre-Construction and Construction Phases. Include
organizational charts of pre-construction and construction services.
Project planning that offers the same project manager for pre-
construction and construction phases shall be given preference.

Specific: Provide a descriptive summary, developed in response to
the RFP, as to your firm's approach to the following items including,
but not limited to, all information noted below:

4.2.1 Value Analysis: Describe the process by which your firm
performs value analysis so as to achieve an appropriate
balance between costs, aesthetics, sustainable design and
function. Provide a sample value analysis report from one (1)
of the projects listed under the Experience category (Section
Il B. 1. above). In addition, provide a summary as to this
value analysis effort inclusive of total number of items
studied, total dollar value, total number of accepted items and
total corresponding value of the accepted items.

4.2.2 Constructability Issues: Identify four (4) constructability
issues in regard to each of these projects and provide a brief
description of your firm's approach to reviewing each.

4.2.3 Cost Model / Estimates: Provide the cost model format used
on one of the completed projects provided under the
Experience Section (Section Il 1. above) and describe how
this cost model was developed and the timing of its updates
during design, and summarize how the final construction cost
related to this cost model. Provide the cost model to be used
on this project.

4.2.4 Project Tracking / Reporting: Describe your firm's
approach and procedures for project tracking and
reporting, including scheduling, accounting, etc. Describe the
software used. Provide examples of a progress report
including schedule tracking, cost control and reporting, and
show how the cost model estimates track to the accounting
and invoicing.
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Request For Proposal -

4.2.5

4.2.6

4.2.7

4.2.8

Section 11 -5

Request for Information (RFI), and shop drawings:
Describe your firm's approach to handling these documents to
insure accuracy and timeliness. Provide examples of
applicable logs (preferably on a project noted in the
Experience category in Section Il B. I. above).

Quality Control: Describe how your firm implements quality
control throughout construction. Provide samples / examples
of your quality control program inclusive of applicable
documentation.

Minority Women Participation: The Guilford County
Board of Education has developed a plan to meet the goals
set by G.S. 143-128 for participation in projects by minority
women businesses, attached as Appendix D. This plan
includes the following elements:

OUTREACH - A commitment to make every effort to
inform contractors of pending contract opportunities;

GOOD FAITH EFFORT - A commitment to verify
contractor solicitations to ensure that sufficient time and
information are available to make a responsible reply;

MONITORING & REPORTING - A commitment to
measure and report anticipated and actual HUB participation.
Including requirements of Section V.B.4 below, describe the
program (plan) that your firm has developed to encourage
participation by Minority and other HUB firms. How does
this plan relate to the elements of the Board plan stated above
(include how you define a good faith effort)? Provide
documentation of the minority and other HUB participation
that you have achieved over the past two years (either as a
construction manager or general contractor). Outline specific
efforts that your firm takes to notify minority and other HUB
firms of opportunities for participation. Indicate the minority
participation goal which you expect to achieve on this
project. What innovative methods do you plan to employ to
achieve your targeted participation? Outline the provisions
which you have in place for monitoring actual minority and
other HUB participation. Be advised that your HUB plan will
become a contractual obligation.

Schedule and Staffing Plan: Provide a schedule and staffing
plan for the value analysis and constructability sections of
the pre-construction services.
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5. Profile of Proposer: Provide the following on your firm (if joint venture,
this information is to be provided on all parties):

5.1 Brief history of your firm inclusive of the year in which your firm
commenced providing the Construction Management at Risk
services.

5.2 Provide annual dollar workload volume inclusive of number of
projects on a per year basis for the last five (5) years and
indicate what percentage of such work is CM at Risk, GC or other
(name).

5.3 Provide list of current projects on which your firm is committed, the
dollar volume of each and the time frame for each.

5.4 If joint venture, provide history of joint venture experience for all
parties and specifically history of this joint venture relationship.

Note: If the selected Proposer is a joint venture firm, a copy of the
signed joint venture agreement must be submitted with the Technical
Proposal. No changes may be made to the joint venture agreement
without the approval of the Owner.

6. Financial Stability: Provide current audited financial statement.
7. Bonding Capability: Provide a letter from a surety company licensed to
issue bonds in the State of North Carolina or that has an agent licensed to do

business in the State of North Carolina indicating the Proposer's capability to
provide adequate performance and payment bonds for this Project.
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C. ORAL PRESENTATION

The Owner will ordinarily receive an oral presentation from each firm shortlisted by
the Pre-selection Committee.

1.

The Owner will determine what weight to be accorded to information
received at the oral presentation. Information regarding the date, time, and
location, of the oral presentations will be provided upon completion of the
shortlist.

The purposes of the presentation are as follows:

21

2.2

2.3

To allow the Owner to meet the Proposer's key personnel.

To allow the Proposer to highlight aspects of the selected areas of its
Technical Proposal; i.e. Key Personnel, Project Planning and Profile
of Proposer.

To provide an opportunity to highlight the CM scope of services for
this Project.

D. SELECTION CRITERIA

Request For Proposal -

In selecting the three firms to be presented to the Board of Education, the
Pre-selection Committee should take into consideration in the evaluation of
the proposals such factors as:

11 Workload that is fully able to accommodate the addition of this
project.

1.2 Record of successfully completed projects of similar scope without
major legal or technical problems.

1.3 Previous experience with the Owner, a good working relationship
with Owner representatives, have completed projects in a timely
manner and have performed an acceptable quality of work.

14 Key personnel that have appropriate experience and qualifications.

15 Relevant and easily understood presentations.

1.6 Completion of CM-at-Risk projects in which there was little
differences between the GMP and final cost.
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1.7 Projects that were completed on or ahead of schedule.

1.8 Construction administration capabilities, including technology
systems to manage construction and payment progress.

1.9  Proximity to and familiarity with the area where the project is located.

1.10 Quality of compliance plan for minority business participation as
required by G.S. 143-128.2.

1.11 Other factors that may be appropriate for the project.

All proposers will be notified in writing of the identity of the proposers
selected for consideration on the shortlist.

E. CONTRACT NEGOTIATION AND AWARD

1.

Request For Proposal -

After the three firms have been notified of the selection action by the Board
of Education, representatives from the Guilford County Schools
construction office and finance office, along with an attorney for the Board
of Education, will discuss with the selected construction manager-at-risk
appropriate services and information about the project.

The Board of Education will request in writing a detailed fee proposal from
the selected Construction Manager. School system representatives, in
coordination with the Owner’s Attorney, will attempt to negotiate a fair and
equitable fee consistent with the project program and the professional
services required for the specific project. In the event a fee cannot be agreed
upon, the Owner shall terminate the negotiations and shall repeat the
notification and negotiation process with the next ranked Construction
Manager on the selection list. In the event a fee cannot be agreed upon with
the second-ranked Construction Manager, the process will be repeated with
the third-ranked Construction Manager. If a fee still cannot be agreed upon,
the Board of Education shall review the history of negotiations and make
appropriate determinations including program adjustments so as to lead to a
negotiated contract with one original three firms selected. Such renegotiation
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3.

with the firms shall be carried out in the original selection order. The
negotiation process will continue until a fee has been determined that is
agreed to by the Board of Education and the Construction Manager.

Following successful negotiation, the Owner shall award the contract in the
exercise of its discretion as by law provided.

F. CONSTRUCTION MANAGER FEE AND CONTRACT

Request For Proposal -

The Construction Manager will submit a fee proposal in two parts; part one
will cover pre-construction services; part two will cover construction
services. The entire fee will be negotiated at one time, however, the initial
CM contract will be for pre-construction services. The construction services
fee will be a part of the GMP contract.

END OF SECTION 11
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